

DATE 2030Z 27 JAN 64

SECRET

1	9
2	10
3	11
4	12
5	13
6	14
7	15
8	16

TO : DIRECTOR

FROM :

ACTION:

INFO : OSA 1-15

EK  
TO HQ 12  
TEG-400  
A-51

ROUTINE

TOR: 2342Z 27 JAN 64

IN 60387

25X1A

TO :

INFO :

CITE :

8052  
25X1A

REF: A.  4079  
B.  3020  
C.  0096

1. REF. A PROVIDED STOP WORK INSTRUCTIONS ON CERTAIN PARS OF CONTRACT EB-1492. REF. B REQUESTED COSTS AMOUNTING TO  FOR PARS 13, 17, 18, 22, 40 AND 41 BE TRANSFERRED TO ANOTHER CONTRACT. THIS REQUEST WAS APPROVED BY REF. C.

2. SINCE AUTHORIZATION OF REF. C BRINGS THE ANTICIPATED COST OF CONTRACT EB-1492 BELOW THE CONTRACT AUTHORIZATION, WE REQUEST AUTHORIZATION TO CONTINUE WORK ON THE FOLLOWING PARS TO THE LIMITS STATED IN ACCORDANCE WITH THE REDUCED PROGRAM DATED 9 JANUARY AND SUBMITTED TO CCB.

PAR 8 - COMPLETE EST. FACTORY COST \$40,000

20 - COMPLETE EST. FACTORY COST 2,500

WORK IN

PROGRESS

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1A

S E C R E T



8052 - IN 60387


PAGE TWO (2)

23 - COMPLETE EST. FACTORY COST \$18,000

WORK IN

PROCESS

25X1A

3. NEW SUBJECT. WE HAVE NOT HEARD FURTHER FROM   
ON AVAILABILITY OF FUNDS TO CARRY ON PAR 25, PARA. 5 REF. A.  
IS THIS MATTER BEING PURSUED BY YOU OR SHOULD WE INSTITUTE  
FORMAL REQUEST.

END OF MSG

S E C R E T